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DIVISION OF COMMUNITY AND REGIONAL AFFAIRS
GRANTS SECTION

Sarah Palin, Governor

FAX Transmittal

TO: Mark Allred DATE: 4/16/08
Denali Commission
FAX NUMBER: 2711415

FROM: Janet Davis Total # of pages 2
including cover
Attachment:
Mark,

Here is the report for Project #860948 submitted on 1/18/08.
Thanks,

Janet

211 Cushman Street, Fairbanks, Alaska 99701-4639
Fax: (907) 451-2742  Text Telephone: (907) 465-5437
Emaudl: questions@alaska.gov  Website: htrp://www.commerce.state.ak.us /dera/

If this FAX does not transmit properly, please call the number listed immediately

If the information contained in this FAX is CONFIDENTIAL and/or PRIVILEGED.
This FAX is intended to be reviewed by the individual named ahove. If the reader
of this transmittal page is not the intended recipient or a representative of the
intended recipient, you are hereby notified that any review, dissemination, or
copying of this FAX or the information contained herein, is prohibited. If you
received this FAX in error, please immediately notify the sender by telephone, and
return this FAX to the sender at the above address. Thank you.
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Printed; 01/29/2008 10:01 Denali Commission
Project Database System
Progress Report Submitted for Dept of Commerce, Community & Econ. Dev. Project #860948
Excursion Inlet,Palican,Elfin Cove,Gustavus,Hoonah:
Boat Harbaor/Disposal & Becycle Center Access

Printed By: Janst Davis

Award Number: 202-08 Parformance Period: 11/15/2006 - 12/31/2007
Prograss Report for 10/01/2007 - 12/31/2007
Submitted by Janst Davis on 01/18/2008

¥Funding

1 Seurca Found
Funding Source Amount
Total Denali Commissian Funding: $30,000.00
Total Project Funding: $30,000.00

¥Expenditures

Last Reported To Date Total Funding Expended
Denall Commission Expandituras For Award 202-06 $24,312.67 $20,851.00  $30,000.00 99%

Other Project Funding Expendituras $0.00 $0.00 %0.00 N/A
Tetal Expenditures 524,312.67 $29,851.00 $30,000.00 99%
¥ Milestones

2 Milostonos Founed

Planned Actual Total Cost
Start End Start End At
Milestone Date Date Date Date  Lnits Completion
In-Progress 05/01/2006 09/30/2006 10/23/2006 08/30/2007 O $0.00
Surveying process has begurn.
Praject Closae~-out 09/20/2007 09/30/2007 09/30/2007 09/30/2007 O $0.00

Grant agreement was amended to extand through $/30/07. The final land survay for the project was completed in August.
Grantee submitted their final raport this quarter.

FNarrative e
Final Survey for boat harbor/disposal & racycle canter complete.

¥Attachments

2 Attachments Found

Title Pate  Attachment Type Saurce
Salmon River Staging and Boat Fador 01/18/2008 Other Repart
Gustavug Boat Harbor - Project Photos 01/18/2008 Other Rapart
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